

DAILY PROJECT PROGRESS REPORT

Synthetic SIH26122 end-to-end integration test input

Project	Demo EPC Project - Unit 200
Report ID	TEST-DPR-001
Report Date	2026-09-07
Shift	Day Shift
Prepared By	Site Supervisor

1. Piping

Piping crew completed erection of the 18in spool at Rack C on Line 40-09. Work ran from 09:00 to 16:00. Final activity is complete.

2. Civil

Pillar 4 ka lagbhag 30% kaam ho gaya hai, lekin steel abhi tak nahi aaya, isliye remaining work delay ho raha hai.

3. Mechanical / Equipment

Pump installation was reported complete by the contractor. Supervisor confirmation is still pending.

4. Electrical

Cable pulling at Substation 1 started after lunch. Around 60 m of 100 m has been completed so far.

5. Inspection / Hydrotest

Hydrotest for the line at Pipe Rack North is ready, but the line number was not recorded in today's report.

6. Negative / No-work statement

No welding was carried out on Line 18 today.

7. Irrelevant note

Aaj lunch nahi hua, site pe bahut kaam tha.

Testing purpose: This report is deliberately mixed so the SIH26122 pipeline should demonstrate normal extraction, delay/issue extraction, uncertainty and human review, quantity/progress extraction, missing metadata, negative statements, and irrelevant-text rejection. The matcher should not be given any gold schedule IDs from this document.

Expected pipeline: report ingestion -> extractor -> validation -> matcher -> auto-match / human-review / no-match -> verified schedule update -> audit record.